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ESTIMATE RUN 08/11/2016

ESTIMATE SUMMARY 19:02:37

CONTID: C21425         ESTIMATE NO: 0006 PROG 2005

PCN: 21425-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ER I-70 GLENWOOD CANYON MP 124 PERCENT TIME:

PROJECT NO: NHPP 0702-367                 

ER I-70 GLENWOOD CANYON MP 124

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

American Civil Constructors West Coast, LLC PAY PERIOD ENDING

2990 BAY VISTA COURT DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Bencia CA 94510     (707)746-8028 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,677,153.60 PARTICIPATING $ $ -5,814.30

AWARD PROJECT AMT: 1,183,105.50 NON-PARTICIPATING 166,175.07

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.40

FIXED COMPLETION DATE

FIXED COMPLETION DATE

98.59%

65,880.93

160,360.77

160,360.77

160,360.77

$

$

$

$

2,471,207.90

2,140,064.77

4,611,272.67

0.00

4,611,272.67

-17,746.58

0.00

4,593,526.09

0.00

AMOUNT DUE 4,593,526.09 160,360.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 160,360.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

165.0 TIME ALLOW: 8/12/2016 ??:??:??

ORIG TIME ALLOW: 5/5/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/29/2016

02/29/2016

08/12/2016

08/12/2016

08/11/2016

03/01/2016

03/10/2016

02/26/2016

02/29/2016
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PCN: 21425-BID    ESTIMATE RUN 08/11/2016

PROJECT: NHPP 0702-367                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:02:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 48,139.000

0.000

202-00250  
 

31,290.3548,139.000

0.00

48,139.000

SF  

0.65000

0010 *Removal of Guardrail Type 4 185.000

0.000

202-01140  
 

7,030.00185.000

0.00

185.000

LF  

38.00000

0015 *Backhoe (Special) 44.000

0.000

203-01525  
 

6,160.0044.000

0.00

44.000

HOUR

140.00000

0020 *Truck (Dump) 72.000

0.000

203-01582  
 

8,640.0072.000

0.00

72.000

HOUR

120.00000

0025 *Front End Loader (Rubber Tire) 29.000

0.000

203-01590  
 

3,335.0029.000

0.00

29.000

HOUR

115.00000

0030 *Laborer 351.000

0.000

203-02330  
 

17,550.00351.000

0.00

351.000

HOUR

50.00000

0035 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

11.00000

0040 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1,800.001.000

0.00

1.000

EACH

1,800.00000

0045 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

1,000.00000

0050 Rapid Cure Silicone Joint Seal 205.000

0.000

518-03100  
 

8,200.00205.000

0.00

205.000

LF  

40.00000

0055 *Guardrail Type 7 (Precast) 195.000

0.000

606-99999  
 

16,185.00195.000

0.00

195.000

LF  

83.00000
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PCN: 21425-BID    ESTIMATE RUN 08/11/2016

PROJECT: NHPP 0702-367                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:02:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

150.00000

0065 *Mobilization 1.000

0.000

626-00000  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000

0070 *Epoxy Pavement Marking 281.000

0.000

627-00005  
 

16,579.00281.000

0.00

281.000

GAL 

59.00000

0075 *Preformed Plastic Pavement Marking (Type I) 1,701.000

0.000

627-01001  
 

19,391.401,701.000

0.00

1,701.000

SF  

11.40000

0080 *Preformed Plastic Pavement Marking (Type II) 2,651.000

0.000

627-02001  
 

33,004.952,651.000

0.00

2,651.000

SF  

12.45000

0085 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 152.000

0.000

627-02010  
 

2,736.00152.000

0.00

152.000

SF  

18.00000

0090 *Flagging 1,674.500

0.000

630-00000  
 

46,886.001,674.500

0.00

1,674.500

HOUR

28.00000

0095 *Pilot Car Operation 1,232.000

0.500

630-00001  
 

80,112.501,232.500

32.50

1,232.500

HOUR

65.00000

0100 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

150.00000

0105 *Traffic Control Vehicle (Truck) 0.900

0.000

630-00009  
 

4,410.000.900

0.00

1.000

EACH

4,900.00000

0110 *Traffic Control Management 63.000

0.000

630-00012  
 

81,900.0063.000

0.00

63.000

DAY 

1,300.00000
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PCN: 21425-BID    ESTIMATE RUN 08/11/2016

PROJECT: NHPP 0702-367                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:02:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Flagging Station Light 4.500

0.000

630-80305  
 

9,000.004.500

0.00

5.000

EACH

2,000.00000

0120 *Construction Traffic Sign (Panel Size A) 3.600

0.000

630-80341  
 

72.003.600

0.00

10.000

EACH

20.00000

0125 *Construction Traffic Sign (Panel Size B) 65.700

0.000

630-80342  
 

1,314.0065.700

0.00

80.000

EACH

20.00000

0130 *Construction Traffic Sign (Panel Size C) 5.400

0.000

630-80343  
 

108.005.400

0.00

6.000

EACH

20.00000

0135 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

3,060.001.800

0.00

2.000

EACH

1,700.00000

0140 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.000

630-80358  
 

8,100.002.700

0.00

3.000

EACH

3,000.00000

0145 *Drum Channelizing Device 87.300

0.000

630-80360  
 

1,746.0087.300

0.00

100.000

EACH

20.00000

0150 *Concrete Barrier (Temporary) 918.000

0.000

630-80370  
 

87,210.00918.000

0.00

1,020.000

LF  

95.00000

0155 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

5.00000

0160 *Stackable Tubular Marker 557.100

0.000

630-80392  
 

11,142.00557.100

0.00

650.000

EACH

20.00000

0165 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

4.500

0.000

630-85006  
 

13,500.004.500

0.00

5.000

EACH

3,000.00000
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PCN: 21425-BID    ESTIMATE RUN 08/11/2016

PROJECT: NHPP 0702-367                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:02:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Night Work Lighting 1.000

0.000

632-00000  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 F/A Incentive 175,000.000

0.000

700-70014  
 

175,000.00175,000.000

0.00

175,000.000

F A 

1.00000

0190 F/A Towing 58,236.000

-5,826.800

700-70034  
 

52,409.2052,409.200

-5,826.80

52,409.200

F A 

1.00000

0195 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 Added Item (Lump Sum)/ CMO # 2 Bike Path Repair 1.000

0.000

900-00014  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0285 Struct Conc Stain CMO # 2 Bike Path Repair 1,222.000

0.000

601-40400  
 

28,106.001,222.000

0.00

1,222.000

SY  

23.00000

0290 F/A CMO # 3 Bridge Rail Type 8 (Special) 30,429.000

0.000

700-70034  
 

30,429.0030,429.000

0.00

30,429.000

F A 

1.00000

0540 Added Item (Dollar)/ Overweight Trucks 0.000

-20.000

900-00006  
 

-20.00-20.000

-20.00

0.000

DOL 

1.00000

CAT 933,886.40-5,814.30950,364.40CURRENT AMT0200 $ $ $
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PCN: 21425-BID    ESTIMATE RUN 08/11/2016

PROJECT: NHPP 0702-367                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:02:37

CUMULATIVE
AMOUNT

CAT NO0201 PROJECT TERMINI 

0295 Rem Asphalt Mat CMO # 4 2,310.000

0.000

202-00220  
 

106,306.202,310.000

0.00

2,310.000

SY  

46.02000

0300 Rem Asphalt Mat (Planing) CMO # 4 3,453.000

0.000

202-00240  
 

46,132.083,453.000

0.00

3,453.000

SY  

13.36000

0305 Muck Excav CMO # 4 871.000

0.000

203-00100  
 

51,214.80871.000

0.00

871.000

CY  

58.80000

0310 ABC (CL 6) CMO # 4 1,087.000

0.000

304-06007  
 

83,481.601,087.000

0.00

1,087.000

CY  

76.80000

0315 ABC (CL 6) CMO # 4 (Shouldering) 366.000

0.000

304-06007  
 

14,252.04366.000

0.00

366.000

CY  

38.94000

0320 HMA (Patching) (Asph) CMO # 4 392.060

0.000

403-00720  
 

90,605.07392.060

0.00

392.060

TON 

231.10000

0325 *Hot Mix Asphalt (Grading SX) (75) CMO # 4 667.480

0.000

403-34701  
 

84,102.48667.480

0.00

667.480

TON 

126.00000

0330 *Asphalt Cement Performance Grade (PG 58-28) CMO # 4 45.910

0.000

411-03352  
 

30,576.0645.910

0.00

45.910

TON 

666.00000

0335 *Emulsified Asphalt (Slow-Setting) CMO # 4 0.000

0.000

411-10255  
 

0.000.000

0.00

456.000

GAL 

5.75000

0340 Geotextile (Separator) (CL 1) CMO # 4 2,310.000

0.000

420-00132  
 

6,652.802,310.000

0.00

2,310.000

SY  

2.88000

0345 Geogrid Reinforce CMO # 4 2,310.000

0.000

506-01020  
 

16,216.202,310.000

0.00

2,310.000

SY  

7.02000
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PCN: 21425-BID    ESTIMATE RUN 08/11/2016

PROJECT: NHPP 0702-367                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:02:37

CUMULATIVE
AMOUNT

CAT NO0201 PROJECT TERMINI 

0350 Added Item (Dollar)/ Extended Overhead (CMO # 4) 178,361.600

0.000

900-00006  
 

178,361.60178,361.600

0.00

178,361.600

DOL 

1.00000

0355 Flagging CMO # 4 689.500

0.000

630-00000  
 

19,306.00689.500

0.00

689.500

HOUR

28.00000

0360 Traf Ctrl Inspection CMO # 4 6.000

0.000

630-00007  
 

1,272.006.000

0.00

6.000

DAY 

212.00000

0365 Traf Ctrl Mgmt CMO # 4 25.000

0.000

630-00012  
 

21,867.2525.000

0.00

25.000

DAY 

874.69000

0370 Const Traf Sign (A) CMO # 4 32.400

0.000

630-80341  
 

648.0032.400

0.00

36.000

EACH

20.00000

0375 Const Traf Sign (B) CMO # 4 37.800

0.000

630-80342  
 

756.0037.800

0.00

42.000

EACH

20.00000

0380 Drum Channel Dev CMO # 4 72.000

0.000

630-80360  
 

1,440.0072.000

0.00

80.000

EACH

20.00000

0385 Traffic Cone CMO # 4 126.000

0.000

630-80380  
 

630.00126.000

0.00

140.000

EACH

5.00000

CAT 753,820.180.00756,828.18CURRENT AMT0201 $ $ $

CAT NO0202 SH 131 STATE BRIDGE 

0390 Rem Conc Pavement CMO # 5 28.000

0.000

202-00210  
 

6,237.0028.000

0.00

28.000

SY  

222.75000

0395 Rem Asphalt Mat (Planing)(Special) CMO # 5 1,304.000

0.000

202-00246  
 

20,681.441,304.000

0.00

1,304.000

SY  

15.86000
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PCN: 21425-BID    ESTIMATE RUN 08/11/2016

PROJECT: NHPP 0702-367                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:02:37

CUMULATIVE
AMOUNT

CAT NO0202 SH 131 STATE BRIDGE 

0400 Rem Bridge Railing (Spec) CMO # 5 832.000

0.000

202-00426  
 

22,006.40832.000

0.00

832.000

LF  

26.45000

0405 Rem Port Present Str (2) CMO # 5 649.000

153.000

202-00453  
 

167,818.50802.000

32,015.25

802.000

SY  

209.25000

0410 Rem Port Present Str (3) CMO # 5 10.000

0.000

202-00460  
 

2,100.0010.000

0.00

10.000

SY  

210.00000

0415 Rem Gdrail Ty 3 CMO # 5 75.000

0.000

202-01130  
 

603.7575.000

0.00

75.000

LF  

8.05000

0420 Reb Port Present Str CMO # 5 31.000

0.000

210-00520  
 

81,375.0031.000

0.00

31.000

SY  

2,625.00000

0425 Reb Port Present Str CMO # 5 31.000

0.000

210-00520  
 

81,375.0031.000

0.00

31.000

SY  

2,625.00000

0430 HMA (Gr SX) (75) CMO # 5 0.000

152.620

403-34701  
 

34,721.05152.620

34,721.05

215.000

TON 

227.50000

0435 Asph Cem (PG 58-28) CMO # 5 0.000

9.160

411-03352  
 

5,793.709.160

5,793.70

13.000

TON 

632.50000

0440 *Waterproofing (Membrane) CMO # 5 0.000

1,304.000

515-00120  
 

61,196.721,304.000

61,196.72

1,320.000

SY  

46.93000

0445 Conc CL DT (Deck Topping) CMO # 5 98.000

0.000

601-03540  
 

91,963.2098.000

0.00

98.000

CY  

938.40000

0450 Reinf Steel (Epoxy) CMO # 5 2,885.000

0.000

602-00020  
 

11,626.552,885.000

0.00

2,885.000

LB  

4.03000
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PCN: 21425-BID    ESTIMATE RUN 08/11/2016

PROJECT: NHPP 0702-367                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:02:37

CUMULATIVE
AMOUNT

CAT NO0202 SH 131 STATE BRIDGE 

0455 Transition Ty 3G CMO # 5 4.000

0.000

606-01370  
 

18,432.004.000

0.00

4.000

EACH

4,608.00000

0460 Brdg Rail Ty 10M CMO # 5 838.000

0.000

606-11030  
 

273,925.44838.000

0.00

838.000

LF  

326.88000

0465 Fence CL (Spec) CMO # 5 100.000

0.000

607-53005  
 

29,772.00100.000

0.00

100.000

LF  

297.72000

0470 Added Item (Dollar)/ CMO # 5 285,496.940

0.000

900-00006  
 

285,496.94285,496.940

0.00

285,497.000

DOL 

1.00000

0475 Flagging CMO # 5 775.500

526.500

630-00000  
 

36,456.001,302.000

14,742.00

1,302.000

HOUR

28.00000

0480 Traf Ctrl Inspection CMO # 5 24.000

5.000

630-00007  
 

6,148.0029.000

1,060.00

29.000

DAY 

212.00000

0485 Traf Ctrl Mgmt CMO # 5 41.000

15.000

630-00012  
 

48,982.6456.000

13,120.35

56.000

DAY 

874.69000

0490 Const Traf Sign (A) CMO # 5 7.200

0.000

630-80341  
 

144.007.200

0.00

18.000

EACH

20.00000

0495 Const Traf Sign (B) CMO # 5 25.200

10.800

630-80342  
 

720.0036.000

216.00

40.000

EACH

20.00000

0500 Drum Channel Dev CMO # 5 9.000

0.000

630-80360  
 

180.009.000

0.00

100.000

EACH

20.00000

0505 Drum Channel Dev (Light) (SB) CMO # 5 18.000

0.000

630-80364  
 

360.0018.000

0.00

20.000

EACH

20.00000
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PCN: 21425-BID    ESTIMATE RUN 08/11/2016

PROJECT: NHPP 0702-367                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:02:37

CUMULATIVE
AMOUNT

CAT NO0202 SH 131 STATE BRIDGE 

0510 Conc Barrier (Temp) CMO # 5 524.700

0.000

630-80370  
 

45,019.26524.700

0.00

600.000

LF  

85.80000

0515 Impact Atten (Sand Fill) (Temp) CMO # 2 0.900

0.000

630-85006  
 

3,933.000.900

0.00

2.000

EACH

4,370.00000

0520 Traffic Signal (Temp) CMO # 5 3.000

0.000

630-86810  
 

40,002.003.000

0.00

3.000

EACH

13,334.00000

0525 F/A RR Flagging CMO # 5 0.000

0.000

700-70042  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0530 F/A Public Information Services (CMO # 5) 5,865.000

3,310.000

700-70034  
 

9,175.009,175.000

3,310.00

9,775.000

F A 

1.00000

0535 F/A Emergency Repair CMO # 5 0.000

0.000

700-70032  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,386,244.59166,175.071,432,639.52CURRENT AMT0202 $ $ $

CAT NO0300 STRUCTURES 

0205 *Removal of Concrete Pavement 27.000

0.000

202-00210  
 

3,834.0027.000

0.00

27.000

SY  

142.00000

0210 *Removal of Asphalt Mat (Planing) (Special) 6,300.000

0.000

202-00246  
 

305,550.006,300.000

0.00

6,300.000

SY  

48.50000

0215 *Removal of Bridge Railing 450.000

0.000

202-00425  
 

10,800.00450.000

0.00

450.000

LF  

24.00000

0220 *Removal of Portions of Present Structure 202.000

0.000

202-00503  
 

57,974.00202.000

0.00

202.000

SY  

287.00000
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PCN: 21425-BID    ESTIMATE RUN 08/11/2016

PROJECT: NHPP 0702-367                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

19:02:37

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0225 *Reset Bridge Railing 30.000

0.000

210-00425  
 

3,600.0030.000

0.00

30.000

LF  

120.00000

0230 *Bikeway Railing (Timber) 50.000

0.000

514-01030  
 

6,600.0050.000

0.00

50.000

LF  

132.00000

0235 Epoxy Mortar (Injection) 30.000

0.000

519-01100  
 

4,500.0030.000

0.00

30.000

LF  

150.00000

0240 Place Thin Bonded Overlay (Polyester Concrete) 4,103.000

0.000

519-03035  
 

143,605.004,103.000

0.00

4,103.000

SY  

35.00000

0245 Furnish Thin Bonded Overlay (Polyester Concrete) 6,955.000

0.000

519-03055  
 

765,050.006,955.000

0.00

6,955.000

CF  

110.00000

0250 *Concrete Class D (Bridge) (Special) 64.000

0.000

601-03041  
 

155,520.0064.000

0.00

64.000

CY  

2,430.00000

0255 *Reinforcing Steel (Epoxy Coated) 11,977.000

0.000

602-00020  
 

29,942.5011,977.000

0.00

11,977.000

LB  

2.50000

0260 *Bridge Rail (Special) 500.000

0.000

606-10200  
 

24,500.00500.000

0.00

500.000

LF  

49.00000

0265 *Bridge Rail Type 8 (Special) 155.000

0.000

606-10805  
 

22,010.00155.000

0.00

155.000

LF  

142.00000

0270 *Concrete Bikeway (6 Inch) 27.000

0.000

608-00026  
 

1,836.0027.000

0.00

27.000

SY  

68.00000

CAT 1,535,321.500.001,535,321.50CURRENT AMT0300 $ $ $
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NO.
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PERIOD

19:02:37

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 Sanitary Facility 2.000

0.000

620-00020  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 4,611,272.67160,360.77$4,677,153.60$CURRENT AMTPROJECT TOTAL


